

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	27-11-2025
Name	Yakshagaraj A G
Project Name	DocSpot
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product Backlog & Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	User Authentication & Basic Navigation	USN-1	.As a patient/doctor/admin, I can sign up and log in securely with JWT	3	High
		USN-2	As a user, I can reset my password via email link.	2	Medium
		USN-3	As a user, I can access role-based dashboard (patient/doctor/admin).	3	High
Sprint-2	Doctor Search & Booking	USN-4	As a patient, I can search/filter doctors by specialty/location.	5	High
		USN-5	As a patient, I can book/reschedule appointments with slot validation.	3	High
Sprint-3	Application & Messaging	USN-6	As a user, I can book an appointment with an available doctor.	3	High
		USN-7	As a user, I get appointment confirmation & reminders.	2	Medium
		USN-8	As a user, I can send/receive messages.	2	Medium

Sprint-4	Appointment History & Reviews	USN-9	As a user, I can view my past bookings.	2	Medium
		USN-10	As a user, I can write reviews for doctors.	2	Medium

Project Tracker, Velocity & Burndown Chart

